

STATUS OF DISPOSAL UNDER PROCESS

Sl. No	Department	Name of work	Estimate Cost / Value Put to Tender Rs. in lakhs	Period of Completion	Administrative Approval		Date of Publication in Trust Web site / Auctioneer web site	e-Auction Normal Auction	Single / Two Cover Tender	Tender Period				Eligible offers	List of Special Tender Committee Members	Special Tender Committee Meeting after opening	Approval of competent authority for opening Cover - II / Price Bid	Opening of Cover-II	Tender Committee Meeting after opening Cover-II	Approval of competent authority for award	Award / Issue of LoA	Remarks
					Competent Authority as per DOP	Date of Approval				Start Date	Closing Date	Extended Closing Date (if any)	Date of Opening Cover-I									
1		Condemned / surplus 6 Nos 15 Ton wharf crane (MEE/F3/T/ e-127/19/MM)		Validity - 60 days. Delivery period - 120 days	Board BR No.43	5.7.2016	07.12.2019	e-Auction	NA	02.01.2020	02.01.2020		02.01.2020	CME, CE, TM & FA&CAO	3.1.2020				Charman approval dt.25/02/20	(i) Mrs.AK Steel (ii) M/s.Amman Steel Corp	Delivery order yet to be issued on confirmation of payment	
2		Condemned / surplus Tugs Sekkuzhar & Sundaranar (MEE/F3/T/ e-129/19/MM)		Validity - 60 days. Delivery period - 150 days	Board BR No.25	25.05.18	07.12.2019	e-Auction	NA	02.01.2020	02.01.2020		02.01.2020	CME, CE, FA&CAO and DC	10.1.2020						Charman sanction for re-auction obtained on 31.01.2020. Issue of re-auction is under process.	
3		Condemned / Surplus Floating crafts TWIN SCREW SURVEY LAUNCH - IV (MEE/F3/T/e-128/19/MM)		Validity - 60 days. Delivery period - 150 days	BR No.33 & Charman	27.5.16 & 20.12.17	07.12.2019	e-Auction	NA	03.01.2020	03.01.2020		03.01.2020	CME CE and FA&CAO	10.1.2020						Charman sanction for re-auction obtained on 31.01.2020. Issue of re-auction is under process.	
4		Condemned / surplus Floating crane Thangam (MEE /F3/ T/ e-119/19/MM)		Validity - 180 days. Delivery period - 180 days	Board BR No.26	23.5.18	15.10.2019	e-Auction	NA	15.10.2019	08.11.2019		08.11.2019	CME, CE, DC & FA&CAO	24.1.2020						Charman sanction obtained on 02.02.2020 for placing board on Circulatin method	
5		Condemned / Surplus Dredger TSHD Cauvery without diesel (MEE/F3/T/ e-130/19/MM)		Validity - 60 days. Delivery period - 150 days	Board BR No.96	28.01.19	07.12.2019	e-Auction	NA	31.12.2019	31.12.2019		31.12.2019	CME, CE, DC & FA&CAO	10.1.2020						Charman sanction for re-auction obtained on 31.01.2020. Issue of re-auction is under process.	
6		Tender for the disposal of Scrap and Plant & Machinery (MEE/T/F3/ e-132/19/MM)		Vol-2. Vehicles - 30 days. Wagon handing systems - 90 days	Dy Charman	4.12.18	07.12.2020	e-Auction	NA	6.1.2020	6.01.2020		06.01.2020		22.02.2020						Reserve Price Committee meeting held on 22/2/20 for recommendation of STA lots. Sanction note under process.	

STATUS OF TENDERS UNDER PROCESS

Sl. No	Department	Name of work	Estimate Cost / Value Put to Tender Rs. in lakhs	Period of Completion	Administrative Approval		Date of issue of NIT	e-Tender Normal Tender	Single / Two Cover Tender	Tender Period				Eligible offers	List of Tender Committee Members	Tender Committee Meeting after opening Cover I	Approval of competent authority for opening Cover - II / Price Bid	Opening of Cover-II	Tender Committee Meeting after opening Cover-II	Approval of competent authority for award	Award / Issue of LoA	Remarks
					Competent Authority as per DOP	Date of Approval				Start Date	Closing Date	Extended Closing Date (if any)	Date of Opening Cover-I									
1		Tender for the supply of HSD / HFSD Oil (MEE/T/GA/ 191016/19/ MM)	37 Crores	Rate contract for 2 years	Board BR No.18	Board meeting held on 24.5.19	Not applicable being Single Tender	Normal	ST					1	CME/DC/CE/FA&CAO	19.06.2019				Board		Rate contract issued for 2 years from 1.7.2019 to 30.6.2021 at estimate of 37 Crores based on Charman's approval. Purchase Order being issued every month. Feb-2020 PO No.PGA-200003 dt.1/2/20 for Rs.107.23 Lakhs.
2		EGA-19151E T-12 Rails	1.60 Crores		Board		Not applicable being Single Tender	Normal	ST						Dy CME(W), EER & Sr Dy CAO (E&B)				Charman approval dt.21.12.2019	6.1.2020	Purchase order No.PGAN-20001 dt.6.1.2020. 100% Advance payment made on 14.2.20. Clarification sought by firm replied on 3.3.20. The firm has requested to extend the delivery period upto 31.3.20.	
3		Tender for supply of 05 items of Navigational Channel Buoy accessories MEE/T/JA/e-125/19/MM	52.76 Lakhs	Tender validity - 180 days. Supply completion - 75 days	Deputy Charman	2.8.17	07.12.2019	e-tender	Two	07.12.2019	03.01.2020		04.01.2020									Technocommercial statement forwarded to IO on 17/02/2020 for remarks and reminder sent on 23.02.2020.
4		EAA-19000E 33 items of spares	81 Lakhs	12 weeks	Deputy Charman	30.7.19	Not applicable being Single Tender	Normal	ST					1	Dy CME(W), Sr MRE & Dy CAO	19.8.19				Deputy Charman approval dt.27.5.19	PAA-19000E dt.1.10.19	supply received on 4.3.2020
5		87 items Of Generic Medicines MEE/T/MS/e-124/19/MM	3.16 Crores	180 days			07.12.2019	e-tender	Two	07.12.2019	06.01.2020		07.01.2020	42								Shortfall documents received and updated. Technical bid meeting to be fixed
6		43 items Of Generic Medicines MEE/T/MS/e-131/19/MM	2.52 Crores	180 days			07.12.2019	e-tender	Two	07.12.2019	03.01.2020		04.01.2020	12	CME, CMO, FA&CAO	4.2.2020						Price bid meeting fixed on 6.3.2020.
7		Supply of medicines on emergency basis MEE/T/MS/ e-133/20/MM	2.60 Crores	180 days			24.02.2020	e-tender	Two	24.02.2020	12.03.2020		13.03.2020									pre-bid meeting on 4.3.20

6/15
Sr. Jinn - 73