

Status of e-Procurement Tenders / Contracts (Rs.5 Lakhs And Above) for Publishing In The Trust's Website For The Month of Dec- 2020

S.No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single / Two / Three Bid System	Last Date Receipt of Tender	Nos. of Tenders Received	Nos. and Names of Parties Qualified After Tech. Evaluation	Nos. and Names of Parties Not Qualified After Tech. Evaluation.	Whether Contract Awarded To Lowest Tenderer /	a) If The Tender is Awarded To Other Than L1 Lowest	Contract / Order No. & Date	Name Of The Contractor / Tenderer	Value of Contract (in RS.)	Scheduled Date of Completion of Supplies / Work	Actual Date of Completion of Supplies / Work	Reasons If Any for Delay	Remarks
1	MEE/T/GA/e-100/18/MM	PSC Sleepers	e-Tender	21.12.18	Two cover	17.01.19	2	i) Nemat Engineering Pvt Ltd	i) Fast Track Industries	yes	--	PGAN-19003 dt.9.7.19	M/s Nemat Engineering Pvt Ltd	2858904.00	30.09.2019	--	--	Supply rejected and the firm was intimated on 14.2.20 and the firm is taking back the rejected materials.
2	MEE/T/GA/e-110/19/MM	Polyester Viscose Suiting & Shirting	e-Tender	17.06.2019	Two cover	23.07.2019	5	i) Rams Impex	i) Fairdeal Manufacturing & Marketing ii) Requity applied sciences Pvt Ltd iii) Swadeeshi woollen mills iv) Khadi Gramoudyog vikas samithi	yes	--	PGAN-20010 DT.6.6.2020	M/s,Rams Impex	3288481.22	28.08.2020	--	--	PO placed for 13,947.70 MR of suiting cloth and 2,617.70 MR of shirting cloth. Delivery period extended upto 31.12.20. Supply awaited. Pre-despatch inspection approval sent to CME.
3	MEE/T/GA/e-113/19/MM	Industrial safety shoes	e-Tender	06.08.2019	Two cover	27.08.2019	8	i) Hillson Footwear Pvt ii) Prosafe International	i) Powermech Controls & Safety not pre-qualified ii) Super Shoes iii) ACME universal safezone iv) Hopper shoes pvt v) Arvind Foot wear vi) Sucheta Enterprises	yes	--	PGAN-20004 dt.18.3.20	M/s Hillson Footwear	14,45,850/-	12.06.20	--	--	Purchase order placed for 2295 pair of shoes. Supply received on 30.12.20 and it is under inspection.
4	ESA-195024	Milk white Maplitho Paper A4 size.	e-Tender	04.10.2019	Two cover	24.10.2019	2	i) Excel Paper Mart ii) Vimala Paper Company Ltd	--	yes	--	PSA-190033 dt.25.12.19	M/s Excel Paper Mart	Rs.5,47,680/-	19.12.2020	--	--	Annual contract. Final supply received.
5	ESA-205501	Trailer Pump	e-Tender	20.02.2020	Two cover	10.03.2020	5	3	2	--	--	--	--	--	--	--	--	Price Bid opened on 30.11.20. TCM held on 18.12.20. Purchase sanction sought through Finance Department.
6	MEE/T/K/A/e-116/19/MM	5 Sizes Of LT/HT XLPE Cables.	e-Tender	15.10.2019	Two cover	05.11.2019	19	11	8	--	--	i) PKAN-20007 dt.20.3.20 ii) PKAN-20008 dt.20.3.20 iii) PKAN-20009 dt.20.3.20	i) KLJ Powerflex India Ltd ii) Power flex Cables iii) Gupta power infrastructure Ltd	i) Rs.6,55,831.05 ii) Rs.5,00,615/- iii) Rs.3,62,319/-	29.05.2020	i) 24.12.20 ii) .12.20	--	Supply received from M/s.KLJ Powerflex India Ltd & M/s.Power flex Cables. Supply awaited from M/s Gupta power infrastructure Ltd
7	EGAN-201505	Supply Of Three Items Of Grooved Rubber Sole Plate.	e-Tender	20.10.2020	Two cover	10.12.2020	4											Shortfall documents called on 5.1.21.
8	MEE/KAT/e-144/20/MM	LED Flood Light Luminaries.	e-Tender	30.11.2020	Two cover	17.12.2020	13											Techno statement prepared and shortfall documents to be called for with due date as 16.1.21.
9	MEE/KAT/e-143/20/MM	Submersible Mono Block Pump Set and Fully Automatic Star & Delta Starter	e-Tender	23.11.2020	Two cover	10.12.2020	2											Techno statement prepared and forwarded to IO on 6.1.21. TCM to be conducted on 12.1.21.

Status Of Award Of Single Tenders (Rs.5 Lakhs And Above)													Remarks					
S.No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding / Single / Two Bid System	Last Date Receipt of Tender	Nos. of Tenders Received	Nos. and Names of Parties Qualified After Tech. Evaluation	Nos. and Names of Parties Not Qualified After Tech. Evaluation.	Whether Contract Awarded To Lowest Tenderer / Evaluated L1	a) If The Tender is Awarded To Other Than L1 Lowest Tenderer The Details Thereof	Contract / Order No. & Date		Name Of The Contractor / Tenderer	Value of Contract (in RS.)	Scheduled Date of Completion of Supplies / Work	Actual Date of Completion of Supplies / Work	Reasons If Any for Delay
1	EMSA-204502	T.Sitaglipin 50mg + Metformin 500mg	ST	NA	NA	NA	--	--	--	--	--		M/s.MSD Pharma					Quotation received on 22.12.20. TCM held on 8.1.21. Purchase sanction under submission.

Public Tender (Disposal)																		
Status of e-Auction for Publishing in The Trust's Website																		
S.No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding / Single / Two Bid System	Last Date Receipt of Tender	Nos. of Tenders Received	Nos. and Names of Parties Qualified After Tech. Evaluation	Nos. and Names of Parties Not Qualified After Tech. Evaluation	Whether Contract Awarded To Highest Tenderer / Evaluated H1	a) If The Tender is Awarded To Other Than H1 Highest Tenderer The Details Thereof	Contract / Order No. & Date	Name Of The Contractor / Tenderer	Value of Contract (in RS.)	Scheduled Date of Completion of Supplies / Work	Actual Date of Completion of Supplies / Work	Reasons If Any for Delay	Remarks
1	MEE/TF3/ e-132/ 19/MM	Tender for the disposal of Scrap and Plant & Machinery	e-Auction	07.12.2019	NA	06.01.2020												Out of 9 STA LOTS, 3 lots pertaining to M/s A K Steel for which extension of period of Delivery is under process.
2	MEE/F3/ 200024/ 2020/MM	e-Auction for the sale Condemned / Surplus Floating Craft TWIN SCREW SURVEY LAUNCH - IV	e-Auction	13.10.20	NA	28.10.20				Yes								STA LOTS confirmed on 5.1.21. Bidder has to pay the sale value to issue delivery order.

Manish

Manish

Acmm (Purchase)

Acmm (Sale)
12/1/21